restoraon. ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No.
U.S. EPA, Region

2

6

DaiLY WORK ORDER
Operating Period: 10/13/18 — 11/04/18 Task Order: 0618F0308 ' Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas El 2 07:00 18:00
1. Work Authorized for the Period Work Accomplished for the Period
1) Continue removal pre-planning, scheduling and 1) In Progress: preparation and distribution of
reporting; vendor solicitations for disposal, materials
2) Continue procurement and vendor solicitation; and miscellaneous SZ equipment;
prepare and forward disposal profiles for review 2) In Progress: finalization of preliminary draft
and approval. Removal Work Plan and HASP.
OSC Signature: Date: OSC Signature: Date:
10/22/18
RM-Signature: . Date: RM Signature: Date:
i ]

21

Upcoming Wori( A:ﬂ'norized

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans:
continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling.

| 3. Quantity / Volume Tracking: = L s
Description: - B i Previous Period: | Total to Date: -
| N/A o
4. Number of Personnel Authorized Current Period
| Personnel Category: Quantity: Personnel Category: Quantity: ]
Response Manager 1 (D.Edgington) Qperator
FCA 1 (A.Harbin) Laborer
Chemist Truck Driver
5. ‘Equipment Authorized for Current Period B
Item Qty | Used | NotUsed/ item Qty | Used | NotUsed/
or Down or Down
- N/A 2 B - |
6. Comments / Amendments {Include Time) )
Signature of OSC Date | Signature of RM Date
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